
KAISER HILL 
C O M P A N Y  

MEMORANDUM 

Date: April 2, 2003 

To: Jan Robbins. T130G 

From: David Ward 

Subject: WEEKLY STATUS MEETING DOE/LRA for April 2, 2003 

Attached are the minutes for the referenced weekly meeting for the Operating Record. 
In attendance were: 

P. Bakke D. Onyskiw 
D. Coyne S. Thompson 
J. Floerke K. Trice 
F. Gerdeman R. Vonfeldt 
H. Gilpin D. Ward 
R. Leitner J. Zaret 
W. Moe 

Additional items discussed: 

Action items: 

1. DOE will issue a contact record confirming completion of the following Sets, which were 
walked down by the State and DOE on April 2, 2003: Set 3, 5, 11, 32, 12 rasching ring 
removal, and 12 cerium rinse. - Fred Gereman. 

2. DOE will notify the Defense Board that residues will be disposition by repacking and/or with 
the pallets from CSV which is ever the most appropriate. This action required additional 
information which is in process of being supplied to DOE.- Fred Gerdeman and Jim Floerke 
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Ward, David 

From: 
Sent: 
To : 
Subject: 

Hoffman, Betty 
Wednesday, April 02,2003 2:34 PM 
Ward, David; Cunningham, Steven; Green, Ken 
RE: WEEKLY DOP MINUTES - reviewed as unclassified and NOT UCNl 

The April 2,  2003, DOP minutes, in two parts, along with the transmittal memorandum, are Unclassified/Not UCNI. 

Betty Hoffman 

-----Original Message----- 
From: Ward, David 
Sent: 
To: 
Subject: 

Wednesday, April 02,2003 1 :43 PM 
Hoffman, Betty; Cunningham, Steven; Green, Ken 

WEEKLY DOP MINUTES - reviewed as unclassified and NOT UCNl 

Attached is the weekly DOP minutes, in two parts, along with the transmittal 
memorandum for April 2,  2003. All three documents have been reviewed by 
Jim Floerke, who has signed on the cover page of transmittal memorandum, 
that they are unclassified and NOT UCNI. 

Your return E-mail indicating approval will accompany the minutes to the 
Administrative Record for access by the public. 

David Ward 
X5938 

<< File: TRANSMITTAL MINUTES (2).doc >> << File: AGENDA.doc >> << File: Weekly State Status - (04-02- 
03).doc >> << File: Environmental Matrix Changesxls >> 
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AGENDA 
?@I I ,  2!!!3 

None 

1 ,  The sr-=pc sf \n/c:k fc: :,et 9 j; r-cxpictc. Thn , , s a 1 9 l L -  ..,,dcwn for Se! 3 xi!h the Statz and COf x!! 
be conducted during the April monthly walkdown, April 2, 2003. -Jim Floerke 
The scope of .vvfirk fcr Le,, 
walkdown for Set 12 with the State and DOE will be conducted during the Apri! mnonthl) 
walkdwn,  April 2. 2003. 
DOE will notify the Cefense Board that residues will be disposition by [?packing aiidioi ,vii!!: 

c) 
L. 5 the tanks in Set 12 jraschig ring ienlc la') is c 

Jim Floerke. 
3. 

thn n m l l c + e  frnm C \ /  t.rhinh jc A I I ~ C  thn mnr4 n n n c n  
i.'c,:GLJ C, ,  v , l f : : L 1 2  G v ' c I ,  I : , v J l  avplvpr-iate. - Fred C e ~ 3 c m n  
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D&D Summary (rlAC/AAD) 
Week i h d i n g  03/28/03 

Set 4 (1AD104BD001 
* Mechanical stripout in proce:,:,. 
0 Electrical isolation ar?d stripour is complete. 

Set 50 (Utility Scrubber) ~ ~ ~ ~ r i i ~ ~ ~ ~ i ~ ~ I ! t ~ ~ i ~ ~  i i i i i i  i i t i S i i ( i 3 1  

0 Vault scans complete 
0 Vault closure approved. 
0 Alarm removal package in proces\ 

Set 11 (Storaee Vault) Disriiaritleriient (1AD111 BD00) 
0 

Alarm removal package completed. 

Set scope complete. Tlie ball\clowii fci Srl 1 1  t+ ith S ~ t e  and DOE will be conducted during thc Api;; 
monthly walkdown. April 3.  3003. 

Set 12 Dismaritlenierit (lAD112RD00) 
Dismantlement engineeririg/planxiing in process. 

* Internal GB component removal in process. 

Set 13 Dis~i~ai~tlerneiit (lLiDl13I31)00) 
e 

e 

Electrical isolation dnd stripout in piocess 
Dismantlement plmnirig and cngiiieci in? Jcti*v . , i i b  31: piocess 

~1 

Room 2307 !I&!? i n  process 
Room 23 17 D&D ieddy to work. 
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Set 16 Dismantlement (lAD116BD001 
* 
* 

Electrical isolation and stripout package in process. 
Mechanical isolation and stripout package initiated. 

Set 32 Disniantlernent ( I A1)132B1)00) 
Permanent eql;ipment reinoked. Set scope canpiete. The walkdown f x  Sct 32 with State and DOE 
will be conducted during the April monthly walkdoun, April 4, 2003. 

Set 58 Dismantlement (1AD458BD00) 

5 

Electrical isolation and stripout complete 
Mechanical isolation and stripout pdchage ready Lo worh pending rebw:.x xsignmcn?. 

- GI3 118::x stripocit package di r":c 

Packages Ready to Work Pending Resources 
Set 6 Mechanical stripout (3553). 
Set 6 Permacon install and door removal. 
Set 13 Mechanical stripout (2317). 
Set 58 Mechanical stripout. 
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Net Drum Loss for Week -6 

Room 1305 RepacWSize Redsctisrt Tent Stsfus 
* Tent size reduction operations continue. 8 

Will likely begin repackaging legacy waste next we& 
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Set 4 Tank Removal 
0 Removing bases of t.ii:!\.<. !it.!clccitiiig tanks for glovebox remuva! 

[ ._ -- - PuSPS/BUILDING ~~ OPERATIONS - ._ -- -7 _ _  

PUSPS 
Good cans in final revie* ; 1567 increase of 35 can> f c ~ m  3/25/07 
Data packages approved . 1482 increase of 53 caiis fi.(i!li 3/25/03 

e Feed C ~ I I S  reiiiiii1iiiig. 7.53 
* Pretreatment batches completed: 06 

Approval has been received to ship 30 Pu/tantalum parts along with other classified !:laterial to 
Savannah Rivei. 

Building Onerationns 
.S 9975 containers packaged. 
a 

3 DT22s pached 

a Remaining Cats and Dbg- 

SRM 9975 containers pack .gc d 

3 LL oxide cans gcIle!dlCG 

Stand alone !te!*1? 
Items i r i  55 ottlio;. t:i:ms. 
Items In 10 gallon drums: 
Total Items 

15 
44 

73 
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Basis for Pmteriin Operations ( R m )  

r!:SBS 

Week Ending 04-02-03 
-. 

9/9/02 I 9/10/02 
7/2/02 - 7--7/3/02- 

3,4, 5 6-4-02 61 10/02 

E Streamlinc JCO to suppi- i  open Hatch in Room 1214 io support CSV Pitjiei 
Fkmoval. (Drafted - ready €or submittal when needed) 

911 7/02 9/10/02 
7 /  10/02 7/26/02 
61 17/02 01 14/02 

D&D Support 

, 
~ 1/27/03 I 1/27/03 2/3/03 2/5/0? I 

1'27 17/02 I 17/19/07 j 12/27/02 1/13/03 
- 

I 5s i SI9I02 ' 8/16/07 1 8/73/02 1 9i I3_/03 i 

I 24 I 9-27-01 10-1-01 1 10-8-01 I IO- 1-01 I 
I 7 I 10-24-01 I 10-30-01 I 11-6-01 I ! 1-6-01 I 

11-13-01 I II-28-01 j 12-5-01 12-05-01 - J  
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